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NAWCAD Lakehurst 198 120 111 120 111 99%1/30/20029/3/2001
ISF installed diesel generator and will reimburse Navy for NOX offset credits.  ISF resolving a few security items.

M 9/3/2001 11/13/2001 11/8/2001

NSWC Crane 3173 3173 2045 2749 2749 100%7/9/20015/21/2001
Consolidated Site.  Fire alarm response liability agreement needed.  Approval of IDF closets is going very slowly.  ISF and government agree that all building drawings to be approved by 3 Jul 02.

M 4/21/2001 12/3/2001 11/12/2001

Washington Navy Yard 196 196 166 100%1/18/20025/21/2001
Warehouse is located at Andrews NAF.  ISF requested additional admin and warehouse space in Crystal City, Anacostia and Nebraska Ave.

VL 3/7/2001 5/15/2001

Pentagon 1-D-1070 1C1039 5B731 100%12/4/2001
ISF needs to install equipment in the racks and build out the IDFs.  ISF has requested additional space for admin and storage at both the Pentagon and Navy Annex.  Pentagon indicates that 1000 sf will be 
made available in June.

POP

NAVSEASYSCOM HQ
Consolidated with WNY and Pentagon at WNY.   See WNY for status.

POP

NAS Patuxent River 1490 1490 405 509/665 509 100%4/8/20024/6/2001
CT&E Site.  Temporary warehouse space identified.  ISF expects to receive equipment for 1800 seats by 11 May.

VL 4/6/2001 10/26/2001 11/1/2001

NAVSTA Norfolk (NOC) W-143 W-143 W-143 W-130 M-1 90%8/12/20021/22/2001
Urgent roof repairs funded, but urgently needs to be awarded.  Station and ISF have agreed on a regional warehouse.  Station preparing official offer of space.  Station should have elevator repairs completed 
10 May.

VL 1/10/2001

NAVAIRWARCEN Orlando 1090/1091 1091 1092 Leased Leased 100%11/30/20019/4/2001
Facilities numbers shown indicate room numbers.  Server Farm complete.  Construction ongoing in telcom closets.  Closet designs being checked against code.

M 9/4/2001 1/14/2002 1/14/2002

NAVSUPPACT New Orleans 601 601 601 601 601 100%7/31/20015/10/2001
Server farm complete.  Working on connections to serviced facilities.  BAN/LAN construction progressing well.  RedCom sites almost complete.

L 5/4/2001

NAS North Island (NOC) 1482 1482 1482 12 12 100%5/4/20011/6/2001
Server consolidated into NOC.  Warehouse consolidated in San Diego area warehouse in building 12.  NOC is operational.  BAN/LAN construction started 29 Apr 02.

L 1/6/2001 4/29/2002
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SPAWAR Old Town
Consolidated Site.  Consolidated into SPAWAR Pt. Loma.  Warehouse consolidated in San Diego area warehouse.

POP

SPAWARCEN San Diego
Consolidated Site.  Consolidated into SPAWAR Pt. Loma.  Warehouse consolidated in San Diego area warehouse.

POP 11/12/2001 10/31/2001

SPAWAR Pt. Loma A-33 317 317 12 12 100%6/15/20013/19/2001
Warehouse consolidated in San Diego area warehouse.  Security system installation on-going.  Security certification pending.

VL 3/19/2001

San Diego Help Desk 100%8/21/2001
EDS leases directly with owner for bldgs 3970, 3980 & 3990. Help Desk operational.  Other Bldgs include Admin Lab space and Offices.  Fleet/Region budgeting for FY02 and beyond lease costs.  3970-
Lab/office space, 3980-Help desk, 3990-Office space.  First Quarter lease costs needed ASAP.

HD

CBC Port Hueneme 1388 5 5 612 5 100%6/15/20014/9/2001
Shared warehouse space with Pt. Mugu.  Security certification is pending.  BAN/LAN construction on-going.  Server farm has air conditioning leak, ISF to correct.

M 4/9/2001 11/9/2001 10/11/2001

NAS Point Mugu 50 50 5 612 100%6/15/20014/9/2001
Security system and physical security features undergoing minor modifications.  Certification is pending.  Power fluctuations damaged the Navy UPS system.  ISF responded and tied remaining Navy 
computer systems into ISF UPS system until cutover.

L 4/2/2001 11/9/2001 10/11/2001

NAWS China Lake 33 2 2334 989 2334 100%6/15/20014/2/2001
Temporary warehouse operational.  BAN/LAN construction on-going.

L 4/2/2001 2/4/2002 2/4/2002

NAS Lemoore 730 730 Trailer 773 824A 100%5/15/20013/19/2001
CT&E Site.  Server Farm complete.  ISF progressing on roll-out and installation of IDFs and final security system installation.

M 3/19/2001 6/12/2001 11/8/2001

NAS Fallon 304 304 NA 65 100%10/16/20013/19/2001
ISF is using ISF trailers for temporary warehouse.  BAN/LAN construction on-going.

M 3/19/2001 11/9/2001 12/21/2001
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Increment: 1.5
CINCLANTFLT CMPD Regional
Was consolidated into Norfolk NOC.  Region showed ISF two potential spaces on 5/6.  Awaiting ISF recommendation on which space they find more appropriate for their usage.

28-Nov-01M Regional 11/14/2001 11/18/2001

NAS Oceana 920 920 820 Regional
Funding to move current tenants out of server farm building has been obtained.  Station making arrangements to move people by 7/01.  ISF irequires another Medium facility on Dam Neck.

02-Oct-01 08-Apr-02 01-Mar-02M Regional

NAVWPNSTA Charleston 13 13 3560 3560 98%
Station installed the permanent transformer on 4/9/02.  Server farm security installation nearing completion.

05-Sep-01 24-Oct-01 29-Oct-01M 3560 20-May-02

Increment: 2
NAS Brunswick 223 223 250 294
Awaiting ISF 30% design drawings.  This site is on the second increment list.  Anticipate construction will start soon.  Station should expedite their actions to bring the buildings up to standard.

09-Nov-01 26-Apr-02M 294

NAVSTA Newport 47 47 440 47
Awaiting ISF 30% design drawings.  This site is on the second increment list.  Anticipate construction will start soon.  Station should expedite their actions to bring the buildings up to standard.

07-Nov-01 26-Apr-02L 47

NTC Great Lakes 3400 3400 3400 3502
30% Design complete.  Design on hold by ISF until Increment 1.5 is complete.  This site is on the second increment list.  Anticipate construction will start soon.  Station should expedite their actions to bring the buildings up 
to standard.

10-Oct-01 12-Apr-02 01-Apr-02M 3502

NSS Mechanicsburg 112 112 112 112
Awaiting ISF 30% design drawings.  Site may become NE NOC.  This site is on the second increment list.  Anticipate construction will start soon.  Station should expedite their actions to bring the buildings up to standard.

06-Jul-01 12-Apr-02L 112

FISC Norfolk Det Philadelphia 2B 2D 2D 27A
ISF trip report received 12/03/01.  Revised space allocation letter received on 1/9/02.  Awaiting ISF 60% design drawings.  This site is on the second increment list.  Anticipate construction will start soon.  Station should 
expedite their actions to bring the buildings up to standard.

23-Oct-01 11-Apr-02 09-May-02M 27A

NAVPHIBASE Little Creek 1265 Regional
Size increased to Large 3/14.  Station attempting to identify additional space for admin.  ISF urgently needs additional space for admin; will build mech equipment room as addition to building.  Station has awarded a contract 
to vacate the building.  This site is on the second increment list.  Anticipate construction will start soon.  Station should expedite their actions to bring the buildings up to standard.

11-Sep-01 08-Apr-02L 3090
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NAVSHIPYARD Portsmouth, VA 31 31 31 Regional
Full assessment conducted 1/24.  Awaiting ISF report.  Region decided to place a concrete topping on the floor to raise it above the flood plain during a meeting on 5/8.  This site is on the second increment list.  Anticipate 
construction will start soon.  Station should expedite their actions to bring the buildings up to standard.

13-Sep-01L Regional

NAS Jacksonville (EMF) 170 170 170 170
Station re-proposed Building 170 on 5/3.  ISF has seen the building before and will probably accept it.  Full assessment scheduled for 5/14.  This site is on the second increment list.  Anticipate construction will start soon.  
Station should expedite their actions to bring the buildings up to standard.

20-Jul-01L 170

NAVSUPPACT Millington 750 750 750 750
Awaiting ISF 60% design drawings.  This site is on the second increment list.  Anticipate construction will start soon.  Station should expedite their actions to bring the buildings up to standard.

07-Aug-01 12-Apr-02 01-Apr-02VL 750

NAS Corpus Christi 22 22 22 22
60% design complete.  Pre-con conducted 1/9/02.  Construction start date to be determined.  This site is on the second increment list.  Anticipate construction will start soon.  Station should expedite their actions to bring the 
buildings up to standard.

10-Jul-01 26-Nov-01 24-Dec-01M 22

NAVSTA San Diego 3418 57 57 12 58%
Consolidated warehouse in Building 12 being used for warehouse.  Admin construction effort 93% complete.  Door exit requirements issue solved.  Server farm construction on track.  Initial physical security inspection 
completed.

30-May-01 10-Sep-01 02-Oct-01L 57 05-Jul-02

Pearl Harbor (NOC) 87 87 208 79 100%
Region has offered Building 79 for the consolidated warehouse.  Roof repairs are urgently needed on Building 79.

11-Jun-01 11-May-01 01-Dec-01VL 79 28-Mar-02 1/8/2002

Increment: 2.5
NAS Keflavik 740
ISF states that a full "Small" server farm will be required.  Station to identify space.

S

NAVSHIPYARD Portsmouth, NH 298 298 170 298
Station to perform some repairs and tank removal.  Awaiting ISF 30% design drawings.

25-Sep-01 26-Apr-02M 298

SUBASE New London 411 411 138 411
ISF has rejected the building.  Station/SW Div developing a list of actions the station will take to bring the facility up to standards.

06-Nov-01M 411
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NSWC Carderock 17 17 17 N/A
Awaiting ISF 30% design drawings.  ISF states perm warehouse is not required at this facility.

11-Oct-01 26-Apr-02M

NSWC Indian Head 290 290 290
Awaiting ISF 30% design drawings.  Temporary Admin space needs to be identified.

26-Sep-01 26-Apr-02M 290

NSWC Dahlgren 423 423 1200 423
Awaiting ISF 30% design drawings.

27-Sep-01 26-Apr-02M 9411

PSD, Portsmouth, VA (Hospital) (on hold)
Consolidated warehouse in Norfolk.  This server farm would service the Naval Hospital.  Since BUMED is currently evaluating whether to have field activities participation in NMCI, this facility has been put on hold by ISF.

13-Sep-01S

SUBASE Kings Bay 4030 4030 2011 Regional
ISF will be provided a consolidated regional warehouse as part of the Jacksonville EMF.  Awaiting ISF 30% design drawings.

24-Jul-01 12-Apr-02M Regional

NAVSTA Mayport 2 2 2 Regional
ISF to conduct full assessment 5/15.  ISF is concerned that the ceiling may not be high enough in the proposed building.  ISF will be provided a consolidated regional warehouse as part of the Jacksonville EMF.

24-Jan-02M Regional

NAS Key West 4011 4011 626/4011 4011
Awaiting ISF 30% design drawings.

15-Nov-01 26-Apr-02S 149

NAVSTA Roosevelt Roads 1817 1817 1807 3134
Awaiting ISF 30% design drawings.

01-Nov-01 12-Apr-02M 3134

NAVSTA Guantanamo Bay 2127 2144 752 834
Full assessment conducted 2/12.  Site assessment report received.  An offer letter is needed.

12-Feb-02S 834
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NSWCDD Panama City 500 309 3 Leased
Commercial Warehouse space is being leased for temp and permanent warehouse.  30% design submitted.

06-Sep-01M Leased

NAS Pensacola 649 649 741/25 649
 Facility repairs will be done prior to build out.  Awaiting ISF 30% design drawings.

01-Aug-01 29-Apr-02VL 649

NAS Meridian 224 224 215 224
Awaiting ISF 30% design drawings.

18-Oct-01 26-Apr-02M 224

CBC, NCTC, NRC Gulfport 203 203 60/329 203
Awaiting ISF 30% design drawings.

17-Oct-01 26-Apr-02M 16

Stennis Space Center 1210 1210 1210 9134
ISF/Navy/Stennis reviewed seat count and Stennis requirements and redesignated this site to be a POP (Point of Presence) site in lieu for a server farm.  A smaller space has been identified.  A formal offer of space is 
required.  ISF full site assessment report is needed on the new space.

02-Aug-01POP 9134

NPGS Monterey 428 428 428 428
An offer letter for space will be needed once ISF determines exact requirements for POP.

07-Nov-01POP 428

Puget Sound/Bremerton (EMF) 922 922 922 922
Building 922 UMC Milcon project under construction.  Temp warehouse is located in Bldg 1013 at Keyport.  Station reviewing 30% design.  Seismic upgrade being added to building.  Roof replacement is needed in FY03.

20-Jun-01L 1013

NUWC Keyport 1034 1034 922
Perm Warehouse and Admin space located in Bldg 922 at Bremerton.  Expect new server farm space offer letter by mid May 02.

22-Jun-01M 1013

SUBASE Bangor 7074 7074 7074 922
Perm warehouse located in Bldg 922 at Bremerton.  Temp warehouse located in Bldg 1013 at Keyport.  30% design review complete.

20-Jun-01 01-Apr-02M 1013
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NAVSTA Everett 2200 2200 2114 2200
Awaiting 60% design.

22-Jun-01 12-Feb-02S 2200

NAS Whidbey Island 219 113 113 2644
30% design complete.  Bldg 219 requires seismic upgrade.

01-Sep-01 01-Apr-02M 2670
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